COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2021

ESTI MATE SUMVARY 15:28: 10
CONTI D: C23585 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 23585-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TIME ALLOW 10/1/2021 FI XED COVPLETI ON DAl
US 40 CHI P SEAL WP 132.7 TO MP 146.5 PERCENT TI ME: 29.09 ORI G TI ME ALLOW 10/1/2021 FI XED COVPLETI ON DAl

PRQIECT NO NHPP0402- 099
US 40 CHIP SEAL MP 132.7 TO WP 146.5

NAME OF ROAD:
PRQIECT COUNTI ES: ROUTT

CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 15/ 2021 DATE TI ME STARTED 06/14/2021
2273 RI VER ROAD DATE LET 02/ 04/ 2021 DATE WORK BEGAN 06/ 14/ 2021
DATE AWARDED 02/ 16/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 06/ 14/ 2021
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 2,226, 722.56 PARTI Cl PATI NG $ 856, 053. 90 $ 652, 648. 00
AWARD PRQIECT AM: $  2,154,630.70 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 38. 44% TOTAL EARNI NGS 856, 053. 90 652, 648. 00
FUNDS AVAI LABLE: $ 1,370,668.66 STOCKPILED MATERI ALS 0.00 0.00

GROSS EARNI NGS 856, 053. 90 652, 648. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -22,349. 55 -17, 637. 99

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 833, 704. 35 635, 010. 01

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 833, 704. 35 635, 010. 01

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;; 77777 635,010.01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

208- 00035

208- 00103

409- 01015

411-10216

411-10253

625- 00000

626- 00000

626-01113

627-00008

627-00013

C23585

23585-BI D
NHPP0402- 099

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Pavenent Marking (Grinding)

Aggr egat e Bag

Renoval and Di sposal of Sedinment (Labor)

Cover Coat Material (Type I)

Enul sified Asphalt (CRS-2P)

Emul si fied Asphalt (CSS-1H)

Construction Surveying

Mbbi |i zati on

Public Infornmation Managenent (Tier 111)

Modi fi ed Epoxy Pavenent Marking

Pavenment Marking Paint (H gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

138, 202. 000
SF
0. 45000

218. 000
LF
20. 00000

5. 000
HOUR
50. 00000

504, 413. 000
Sy
1. 30000

196, 721. 000

1. 75000

33, 291. 000

2. 00000

1. 000

10, 000. 00000

1. 000
LS
301, 000. 00000

132. 000

DAY
65. 00000
2,906. 000

GAL
72. 00000
2, 354. 000

GAL

31. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

138, 202. 000
0. 000
138, 202. 000

218. 000
0. 000
218. 000

0. 000
0. 000
0. 000

0. 000
267, 765. 000
267, 765. 000

0. 000
95, 649. 000
95, 649. 000

0. 000
0. 000
0. 000

0.500
0. 250
0. 750

0. 154
0. 215
0. 369

36. 000
28. 000
64. 000

0. 000
0. 000
0. 000

1,151. 000
0. 000
1,151. 000
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ESTI MATE RUNO7/30/ 2021

348, 094

167, 385

2,500

64, 715

1, 820.

.00

.00

.00

50

75

.00

00

00

00

.00

.00

15:28: 10

AMOUNT

62,190

4,360

348, 094

167, 385

7,500

111, 069

4,160

35, 681.

90

00

.00

50

75

.00

00

00

00

.00

00



CONTI D: C23585 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23585-BI D ESTI MATE RUNO7/30/ 2021
PRQIECT: NHPP0402- 099 ESTI MATE NO 0002 15:28: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 627-30405  Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 2, 000. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0.00
0065 627-30410 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 6, 000. 000 0. 000
Li ne
) SF 0. 000 0.00
14. 00000 0. 000 0. 00
0070 629-01050 Monument Box 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0075 630-00000 Fl aggi ng 3, 100. 000 0. 000
HOUR 652. 250 22,828.75
35. 00000 652. 250 22,828.75
0080 630-00001 Pil ot Car Operation 300. 000 0. 000
HOUR 204. 000 13, 260. 00
65. 00000 204. 000 13, 260. 00
0085 630- 00007 Traffic Control Inspection 47.000 0. 000
DAY 9. 000 2, 700. 00
300. 00000 9. 000 2,700.00
0090 630-00012 Traffic Control Managenent 55. 000 2.000
DAY 14. 000 13, 510. 00
965. 00000 16. 000 15, 440. 00
0095 630-80001 Fl ashi ng Beacon (Portabl e) 3.000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0100 630-80341 Construction Traffic Sign (Panel Size A) 92. 000 0. 000
EACH 26. 000 858. 00
33. 00000 26. 000 858. 00
0105 630-80342 Construction Traffic Sign (Panel Size B) 100. 000 0. 000
EACH 36. 500 1,387.00
38. 00000 36. 500 1, 387.00
0110 630-80343 Construction Traffic Sign (Panel Size Q) 8. 000 0. 000
EACH 3. 000 129. 00

43. 00000 3. 000 129. 00



CONTI D

ROADWAY

CAT NO0200

0115 630-80344

0120

630- 80358

0125

630- 80359

0130

630- 80360

0135

630- 80363

0140

630- 80364

0145

630- 80380

0150

630- 80511

0155

632- 00000

0160

700- 70010

0165 700-70016

C23585

NHPP0402- 099

23585-BID

| TEM
DESCRI PTI ON

Construction Traffic Sign (Special)

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Traffic Cone

Mbbi | e Pavenent Marking Zone

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
80. 000
SF
50. 00000
2.000
EACH
800. 00000
224. 000
DAY
75. 00000
100. 000
EACH
30. 00000
100. 000
EACH
30. 00000
100. 000
EACH
30. 00000
1, 200. 000
EACH
16. 00000
1. 000
LS
20, 000. 00000
1. 000
LS
5, 600. 00000
30, 000. 000
FA
1. 00000
0.010
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
40. 000
40. 000

0. 000
0. 000
0. 000

38. 000
56. 000
94. 000

0. 000
15. 000
15. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
420. 000
420. 000

0. 250
0. 000
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 30/ 2021

2,000

4,200

450.

90

6,720

00

.00

00

.00

00

.00

.00

.00

.00

15:28:10

AMOUNT

2,000

7,050

450.

90

6, 720

5, 000

00

.00

00

00

00

.00

00

00

.00

.00

.00



CONTI D: C23585 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23585-BI D ESTI MATE RUNO7/30/ 2021
PRQIECT: NHPP0402- 099 ESTI MATE NO 0002 15:28: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70023 F/ A On-The-Job Trainee 6, 400. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70034 F/ A Advertisenents 5, 000. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00
0180 700-70111 Project First Program 1, 500. 000 1, 000. 000
F A 0. 000 0.00
1. 00000 1, 000. 000 1, 000. 00
0185 700- 70380 F/ A Erosion Control 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,188,722.56 $ 652,648.00% 820, 553. 90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0195 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0200 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0205 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMT $ 38, 000.00 $ 0.00% 35, 500. 00

PRQJECT TOTAL CURRENT AMI $ 2,226,722.56 $ 652,648.00% 856, 053. 90



